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supporting CCI 171 (Accomplishments process
rewrite). We expect to resolve eight of the
twelve action items generated at this review this
week; the other items require COMIREX attention.
We hope to have a memo of approval from COMIREX
within two weeks so that we can begin coding.

The CAMS production system will be available in
read-only mode this weekend while the data base is
being reallocated in the | Center. Our last
test of the reallocation ran for eight hours on
the 195. When the data base is returned to GC47,
it will be spread over 25 extents instead of the
current eight extents. Based on the measurement
studies that have been done, we expect performance
to improve by a factor of roughly 20 per cent.

CAMS Project Manager
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